All Key Dates Columbia Temperature TMDL

April 15. 2001
. Written Communication and Collaboration Strategy

. Final Work Plan

April 30, 2001

. Final Report, “Columbia River Temperature Assessment: Simulation Methods” including
Peer Review Comments and Responses

. CD with the model and supporting documentation for distribution on request

. Paper on the use of a 1 dimensional model for the TMDL

May 15, 2001

i Simulations of water temperature to support development of the Problem Assessment, the

Numerical Targets for the TMDL, the Loading Capacity and the Load and Waste Load
Allocations

June/July, 2001
. Public Workshop on the Water Quality Modeling

May 15, May 30, June 15, 2001

. Draft Problem Assessment for internal State/Tribe/EPA review
June 1, 2001
. Draft report on Numerical Targets for Internal State/Tribe/EPA review

June 30, 2001
. Written Problem Assessment for public review.
. Written Report on Numerical Targets for public review.

July/August, 2001
4 Public Workshop on the Problem Assessment and Numerical Targets

August 1, 2001
. Draft report on Loading Capacity and Allocations for Internal State/Tribe/EPA review.

September 1, 2001
. Written report on Loading Capacity and Allocations for public review.

Sept/October, 2001
. Public Workshop on the Loading Capacity and Allocations

February 1, 2002
. Draft TMDL for public comment.



March, 2002
. Public Meetings on the Draft TMDL

July/August, 2002
o Final TMDL
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